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ESTIMATE RUN 11/23/2011

ESTIMATE SUMMARY 11:32:25

CONTID: C18049         ESTIMATE NO: 0002 PROG 2005

PCN: 18049-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 @ WCR 7.5 SIGNALIZATION PERCENT TIME:

PROJECT NO: FSA1192-017                   

SH 119 @ WCR 7.5 SIGNALIZATION

NAME OF ROAD: 119C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 11/22/2011 DATE TIME STARTED 08/23/2011

6309 MONARCH PARK PLACE SUITE 200 DATE LET 07/21/2011 DATE WORK BEGAN

 DATE AWARDED 08/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/18/2011 DATE ACCEPTED

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 08/23/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 217,372.28 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 199,385.94 NON-PARTICIPATING 4,965.23

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -148.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

43.91%

121,922.07

4,965.23

4,965.23

4,816.27

$

$

$

$

230.00

95,220.21

95,450.21

0.00

95,450.21

-2,620.51

0.00

92,829.70

0.00

AMOUNT DUE 92,829.70 4,816.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,816.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.0 TIME ALLOW: 26

ORIG TIME ALLOW: 25
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PCN: 18049-BID    ESTIMATE RUN 11/23/2011

PROJECT: FSA1192-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Curb and Gutter 73.000

0.000

202-00203  
 

73.000

LF  

13.56000 989.8873.000

0.00

0010 *Removal of Concrete Curb Ramp 11.000

0.000

202-00206  
 

11.000

SY  

27.12000 298.3211.000

0.00

0015 Removal of Asphalt Mat 110.000

0.000

202-00220  
 

110.000

SY  

6.78000 745.80110.000

0.00

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

309.000

SF  

3.39000 0.000.000

0.00

0025 Removal of Ground Sign 1.000

0.000

202-00810  
 

1.000

EACH

35.00000 35.001.000

0.00

0030 *Potholing 9.000

0.000

203-01597  
 

9.000

HOUR

152.00000 1,368.009.000

0.00

0035 Erosion Log (12 Inch) 221.000

0.000

208-00002  
 

221.000

LF  

3.73000 824.33221.000

0.00

0040 Gravel Bag 16.000

0.000

208-00034  
 

16.000

LF  

5.64000 90.2416.000

0.00

0045 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

235.00000 235.001.000

0.00

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

31.00000 0.000.000

0.00

0055 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

10.000

HOUR

60.00000 240.004.000

0.00
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PCN: 18049-BID    ESTIMATE RUN 11/23/2011

PROJECT: FSA1192-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 Res Ground Sign 0.000

1.000

210-00810  
 

1.000

EACH

35.00000 35.001.000

35.00

0058 ABC (CL 6) 0.000

9.780

304-06000  
 

9.780

TON 

29.88000 292.239.780

292.23

0060 *Hot Mix Asphalt (Patching) (Asphalt) 40.020

0.000

403-00720  
 

40.020

TON 

147.00000 5,882.9440.020

0.00

0065 Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

4.000

LF  

92.00000 368.004.000

0.00

0070 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

301.00000 12,642.0042.000

0.00

0075 *Concrete Sidewalk (6 Inch) 28.000

8.000

608-00006  
 

36.000

SY  

62.15000 2,237.4036.000

497.20

0080 *Concrete Curb Ramp 22.000

0.000

608-00010  
 

22.000

SY  

133.34000 2,933.4822.000

0.00

0085 *Sidewalk Drain 1.000

0.000

608-10010  
 

1.000

EACH

3,164.00000 3,164.001.000

0.00

0090 *Curb and Gutter Type 2 (Section I-B) 43.000

0.000

609-21010  
 

43.000

LF  

23.73000 1,020.3943.000

0.00

0095 *Curb and Gutter Type 2 (Section II-B) 167.000

0.000

609-21020  
 

167.000

LF  

24.86000 4,151.62167.000

0.00

0100 *2 Inch Electrical Conduit (Jacked) 227.000

0.000

613-00201  
 

227.000

LF  

11.02000 2,501.54227.000

0.00
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PCN: 18049-BID    ESTIMATE RUN 11/23/2011

PROJECT: FSA1192-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *3 Inch Electrical Conduit (Jacked) 454.000

0.000

613-00301  
 

454.000

LF  

12.67000 5,752.18454.000

0.00

0110 2 Inch Electrical Conduit (Plastic) 102.000

0.000

613-01200  
 

102.000

LF  

4.00000 408.00102.000

0.00

0115 3 Inch Electrical Conduit (Plastic) 99.000

0.000

613-01300  
 

99.000

LF  

6.52000 645.4899.000

0.00

0120 *Wiring 0.500

0.000

613-10000  
 

1.000

L S 

3,475.00000 1,737.500.500

0.00

0125 Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

2.000

EACH

296.00000 0.000.000

0.00

0130 Sign Panel (Class I) 0.000

0.000

614-00011  
 

23.000

SF  

16.37000 0.000.000

0.00

0135 Sign Panel (Special) 0.000

0.000

614-00035  
 

16.500

SF  

23.16000 0.000.000

0.00

0140 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

2.000

EACH

451.00000 0.000.000

0.00

0145 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

9.000

EACH

561.00000 0.000.000

0.00

0150 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

922.00000 0.000.000

0.00

0155 Pedestrian Push Button 0.000

0.000

614-72860  
 

2.000

EACH

152.00000 0.000.000

0.00
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PCN: 18049-BID    ESTIMATE RUN 11/23/2011

PROJECT: FSA1192-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

1.000

EACH

4,841.00000 0.000.000

0.00

0165 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

3.000

EACH

5,551.00000 0.000.000

0.00

0170 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

1.000

EACH

20,304.00000 0.000.000

0.00

0175 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 0.000

0.000

614-81255  
 

1.000

EACH

29,598.00000 0.000.000

0.00

0180 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

1.000

EACH

483.00000 0.000.000

0.00

0185 Telemetry (Field) 0.000

0.000

614-86105  
 

1.000

EACH

1,735.00000 0.000.000

0.00

0190 Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

16,920.00000 16,920.001.000

0.00

0195 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

1.000

EACH

5,981.00000 5,981.001.000

0.00

0205 *Construction Surveying 0.900

0.000

625-00000  
 

1.000

L S 

1,000.00000 900.000.900

0.00

0210 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

13,500.00000 8,100.000.600

0.00

0215 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

2.000

GAL 

226.00000 0.000.000

0.00
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PCN: 18049-BID    ESTIMATE RUN 11/23/2011

PROJECT: FSA1192-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

31.000

SF  

28.25000 0.000.000

0.00

0225 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

308.000

SF  

12.43000 0.000.000

0.00

0230 *Flagging 14.000

0.000

630-00000  
 

100.000

HOUR

27.35000 382.9014.000

0.00

0235 *Traffic Control Inspection 3.000

0.000

630-00007  
 

13.000

DAY 

50.00000 150.003.000

0.00

0240 *Traffic Control Management 12.000

0.000

630-00012  
 

25.000

DAY 

520.00000 6,240.0012.000

0.00

0245 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

4.000

HOUR

29.00000 0.000.000

0.00

0250 *Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

27.000

EACH

34.00000 459.0013.500

0.00

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

2.000

EACH

57.00000 28.500.500

0.00

0260 *Drum Channelizing Device 11.000

0.000

630-80360  
 

22.000

EACH

6.00000 66.0011.000

0.00

0265 *Traffic Cone 26.000

0.000

630-80380  
 

100.000

EACH

1.13000 29.3826.000

0.00

0270 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.000

EACH

5,650.00000 2,825.000.500

0.00
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PCN: 18049-BID    ESTIMATE RUN 11/23/2011

PROJECT: FSA1192-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0280 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0285 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Furnish & Install Electrical Service 399.300

0.000

700-70082  
 

399.300

F A 

1.00000 399.30399.300

0.00

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0306 F/A Tree Trimming CO 002 0.000

4,140.800

700-70420  
 

4,140.800

F A 

1.00000 4,140.804,140.800

4,140.80

CAT 95,220.214,965.23217,142.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

230.00000 230.001.000

0.00

CAT 230.000.00230.00CURRENT AMT0400 $ $ $

$ 95,450.214,965.23$217,372.28$CURRENT AMTPROJECT TOTAL


